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H MISSION

B operation and decommissioning of
nuclear facilities

B spent nuclear fuel management

B provision of nuclear services in radioacti-
ve waste management.

Based on the provisions of the amendment
to Atomic Act No. 350/2011, the Slovak Mi-
nistry of Economy authorized JAVYS to carry
out activities related to the disposal of radio-
active waste and spent fuel, due to which it
has begun fulfilling the function of an agency.
JAVYS is the only company having the profes-
sionally competent staff, appropriate techni-
cal means, completed facilities to carry out
these activities, and it is the holder of autho-
rization issued by the supervisory authorities.
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B SPEECH BY THE CHAIRMAN
OF THE BOARD AND CEO

Ladies and Gentlemen,

For JAVYS, 2013 was a year dedicated to
developing the company’s potential and
a confirmation that we're on the right track
despite many pitfalls. Thanks to JAVYS, Slo-
vakia has repeatedly confirmed its position
as the leader of the Central European region
in nuclear facility decommissioning. The
company is decommissioning the nuclear
power plants (NPP) A1 and V1, shut down
prematurely based on the European Union’s
accession conditions.

After nearly two years of negotiations to in-
crease resources for the decommissioning of
V1 NPP. we completed 2013 and also star-
ted 2014 with a victory, being the release of
additional European Union funds to decom-
mission this plant. Slovakia will get 225 mil-
lion euro for the next six years to decommis-
sion the V1 NPP in Jaslovské Bohunice, being
110 million more than originally anticipated.
In the last year, JAVYS went through several
verifications, audits, as well as monitoring vi-
sits by European Union representatives, who
had the opportunity to see right in the plant
that the set V1 NPP decommissioning pro-
cess is irreversible. Through the well-perfor-
med mutual work we have convinced them
that JAVYS handles its own, as well as the
Bohunice International Decommissioning
Support Fund’s financial resources, known
by the acronym BIDSF, not only efficiently
and effectively, but also with a clear vision
and strategy for the future.

Also thanks to this approach we have be-
come a relevant partner for domestic and
foreign companies with whom we entered
into joint projects in 2013. One of them is,
for instance, the cooperation with the Ita-

lian state company NUCLECO S.p.A., which
expressed an interest in utilizing our compa-
ny’'s experience when processing institutional
radioactive waste from Italian medical faci-
lities. We smoothly continue searching for
opportunities to push into foreign markets,
especially through active participation in ten-
ders to process radioactive waste in Roma-
nia, the Czech Republic, Italy, and Ukraine. In
addition to long-term realized spent nuclear
fuel shipments, our specialists also became
involved in the successful transport of fresh
fuel from the Russian Federation to nuclear
power plants in the SR. The strong know-
how and plenty of respected professionals
are giving us a chance to keep developing
our activities abroad and thus increase the
economic stability of our entire company.

However, external stability must necessarily
develop from the company’s strong internal
setup. In the last year JAVYS management
therefore adopted several restructuring me-
asures and steps to eliminate certain adver-
se events. These were both organizational
changes and rationalization measures con-
cerning management salaries and social be-
nefits. The new internal rules were sealed by
the joint signing of the Collective Corporate
Agreement for 2014 to 2016. All these ac-
tivities have contributed to achieving signifi-
cant savings in operational costs and enhan-
cing property management. Another result
of our joint effort is the overrunning of the
originally planned economic results, despite
the continued general economic crisis that
puts pressure on company management.

Within the core business plans we would
like to fully concentrate on expanding do-
mestic and foreign activities in the following
period. These should lead to the greater



capacity utilization of our processing tech-
nologies, which we managed to increase
in 2013 through the implemented projects
from the BIDSF fund. 2014 is also the dead-
line to complete the first stage of V1 NPP’s
decommissioning, and therefore we will put
all our effort into successfully fulfilling this
objective. At the same time we are prepa-
ring the documentation necessary to issue
the permission for the second stage of this
plant’s decommissioning. We are also star-
ting activities to process documents neces-
sary within the process regarding the man-
datory environmental impact assessment of
the third A1 NPP's decommissioning stage,
the EIA process. Another milestone of our
activities this year will be to fill the first
double row and start storing RAW in the se-
cond row of the National RAW Repository in
Mochovce. We will intensively focus on con-
tinuing the EIA process concerning the fa-
cility to remelt metallic RAW and preparing
the project to expand the storage capacity
of the spent fuel interim storage. Simulta-
neously, a big challenge for the company is
the participation in the new nuclear source
preparation project at the Jaslovské Bohuni-

B COMPANY BODIES
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ce site. Currently the project is in the next
stage, being the environmental impact as-
sessment. Following the feasibility study, the
EIA is another important step on the way
to the final decision concerning the nuclear
power plant’s construction itself.

This speech is a unique opportunity for
me to evaluate the previous year with the
benefit of hindsight and look at the new
challenges. It is also an opportunity to pub-
licly thank all those who contributed to the
growth of JAVYS in 2013, fought in difficult
times, and are committed to contributing
to the successful work in 2014. | wish us
all courage, strength, optimism, and clear
minds when solving problems and finding
ways to fulfill our plans.

Ing. Peter Ciznar,
Chairman of the Board and CEO
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Members
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HUMAN RESOURCES
As of 31 December 2013 JAVYS had 813 employees, being 60 employees less compared to
the previous year.

Employee structure

as of 31.12.2013 Workers 165

20,30%

Technical and
administrative
employees 648

79,70%

Employee structure based
on education as of 31.12.2013

Primary 3
0,37%

University 312 — | "
38,38% !
Secondary 498
61,25%
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Employee Preparation and Training

One of JAVYS' main objectives in 2013 was
to prepare and maintain competent person-
nel to ensure the safe, reliable, ecological,
and economic operation of nuclear power
plants in the spirit of a safety culture and
ALARA principles. This objective was succes-
sfully fulfilled.

Within the process of ensuring work acti-
vities on the decommissioned A1 NPP and
V1 NPP nuclear facilities and the operation
of RAW PTT, ISFS, FTF LRAW and NRAWR
facilities, the Professional Staff Training Sys-
tem was reevaluated in connection to the
change in the organizational structure as of
1 January 2013, as well as safe professional
staff training.

The professional preparation of occupational
activities was focused on the basic, expan-
ding, periodic, and updated preparation, ex-
tending the professional competence of the
selected employees doing the occupational
activities, as well as the validity of licenses
and certificates under current legislation.

Within the language training the employe-
es improved their level of English. The em-
ployees had the opportunity of developing
their professional knowledge through par-
ticipation in seminars and conferences as
a supplementary form of education. There
was a preference for educational activities
focused on the decommissioning of nuclear
facilities and amendments to Slovak legisla-
tion.

CERTIFIED ACTIVITIES

By obtaining the internationally recogni-
zed certificates under standards 1SO 9001,
14001 and OHSAS 18001 in 2012, JAVYS
proceeded to a new way of strengthening
its position on the national and international
labor market, as well as improving the ove-
rall company image.
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The certificates awarded by the Det Norske
Veritas certification company confirm that
the quality managing of the system process
management, environmental management,
and occupational safety and health meet
the high criteria and requirements of these
international standards.

The applied process model resolved the re-
conciliation of process management with the
real fact based on the processing approach,
with the option of its innovation in case of
organizational and technological changes, or
changes in the company’s subject of activity. It
enables the monitoring and measuring of the
efficiency of the identified processes and pro-
vides an easy orientation in the documenta-
tion, clarifies and streamlines mutual relations
between the processes, and ensures a realis-
tic description of responsibilities, powers, and
procedures when performing individual activi-
ties within the identified processes.

During the periodic audit that took place on
4 to 6 November 2013, the auditors verified
the application of JAVYS' integrated mana-
gement system with the requirements of the
ISO 9001, ISO 14001 and OHSAS 18001
standards. The company repeatedly ensured
the validity of certificates for Nuclear Facili-
ty Decommissioning, as well as Radioactive
Waste and Spent Nuclear Fuel Treatment.

JAVYS also has an implemented and cer-
tified management system under ISO/IEC
2000-1:2011 for IT — service management
for non-technological information systems.
The recertification audit conducted by TUV
NORD on 16 to 19 April 2013 confirmed
compliance of the applied information tech-
nology service management system with the
requirements of ISO/IEC 20000-1.

The consistent fulfillment of the applied in-
tegrated management system requirements
has an undeniably positive effect on increa-
sing the safety culture in JAVYS.
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28 January - The mayors of eight towns
from the Jaslovské Bohunice region were
introduced to the planned JAVYS activities
and looked into the radioactive waste pro-
cessing and treatment operations of the Bo-
hunice RAW Treatment Center.

14 February - The Prime Minister of the
SR, Robert Fico, visited JAVYS. The compa-
ny management informed the Prime Minis-
ter about the achieved progress in the first
stage of V1 NPP's decommissioning and
expressed gratitude for his personal involve-
ment during negotiations on the EU budget
proposal for 2014 — 2020.

18 February - Members of the NC SR Econo-
mic Affairs Committee, Alojz Pridal and Jan
Hudacky, expressed interest in the V1 NPP's
decommissioning process and its financing.
During the tour of the V1 NPP premises they
positively rated the clarity of the decommissi-
oning process and the achieved results.

16 March - JAVYS carried out the transport of
spent nuclear fuel from the Mochovce nuclear
power plant, operated by Slovenské elektrar-
ne, a.s., member of the ENEL Group, to the
Interim Spent Fuel Storage in Jaslovské Bohu-
nice. JAVYS transported 144 fuel cells in three
special containers under strict safety measures.
27 March and 4 April - JAVYS transported
the spent fuel from V2 NPP, operated by Slo-
venské elektrarne, a.s., to the Interim Spent
Fuel Storage in Jaslovské Bohunice. The
transport on the premises was carried out
under strict safety measures, and transported
a total of 78 fuel cells in special containers.
16 to 19 April - a recertification audit was car-
ried out regarding the provision of non-techno-
logical information system internal IT services
according to the Service Catalogue within the
company. JAVYS is the holder of the ISO/ IEC
20000-1:2011 certificate for 2013 to 2016.

6 May - The National Council members,
Alojz Pridal and Julius Brocka, were interes-
ted in the upcoming activities related to the

commissioning of the repository’s second
double row at the National RAW Repository,
as well as the construction of a new double
row and storage for very low activity waste
and a non-nuclear facility for the treatment
of institutional RAW and captured radioacti-
ve materials.

29 and 30 May - The European Commission
representatives, Marcel Rehak and Mark van
Gampelaere, verified the state and develo-
pment of BIDSF projects within the regular
monitoring. They appreciated the V1 NPP's
decommissioning progress and looked at
the storage space at the National RAW Re-
pository and the storage method in the Inte-
rim Spent Fuel Storage.

30 May - The JAVYS representatives infor-
med the mayors of the concerned towns
in the Jaslovské Bohunice region about the
BIDSF project, the second decommissioning
stage of V1 NPP Jaslovské Bohunice. The
mayors expressed a positive opinion about
JAVYS' approach, which informed them
about the prepared activity even before pub-
lishing the intention, being an integral part
of the environmental impact assessment.

18 to 21 June - Slovakia hosted the first
international conference on nuclear facility
decommissioning and RAW treatment in
Central and Eastern Europe, ECED 2013, in
which JAVYS organizationally participated.
15 July - A delegation of the European Par-
liament's Budgetary Control Committee, led
by parliament member Jens Geier, visited the
V1 nuclear power plant. The European Parlia-
ment members did not doubt the claim for
the additional funding of V1 NPP from EU re-
sources or the increase of the 105 million euro
originally proposed by the European Commis-
sion to 200 million euro (in fixed prices).

24 July and 26 September - JAVYS prepared
consultation days for the concerned towns
and entities regarding the BIDSF project, the
second decommissioning stage of V1 NPP

JADROVA A VYRADOVACIA SPOLOCNOST

Jaslovské Bohunice. The participants in the
consultation days were informed about the
activities carried out in the first decommissi-
oning stage and the proposed alternatives of
the second V1 NPP’s decommissioning stage.
8 August - The European Parliament consul-
tants and experts from the Oko Institute, Ger-
hard Schmidt and Simone Mohr, examined
the V1 NPP's decommissioning process from
a procedural point of view. At the V1 plant
they ascertained themselves about JAVYS'
systematic and most responsible approach to
decommissioning compared to other decom-
missioned plants in Bulgaria and Lithuania.
26 to 30 August - Experts from the Chernobyl
nuclear power plant and the Ukrainian State
Agency for Buffer Zone Management visited
JAVYS' nuclear facilities. They were mainly in-
formed about the radioactive waste characte-
rization and registration system, the processing
technologies, and the RAW storage method.
19 and 20 September - Socialist Republic
of Vietnam government representatives ex-
pressed an interest in cooperation within the
nuclear energy industry. The JAVYS represen-
tatives presented the experience with the ope-
ration of nuclear facilities, as well as radioacti-
ve waste and spent nuclear fuel management.
The Vietnamese guests also visited the Bohu-
nice RAW Treatment Center and the manuf-
acture of fiber-concrete containers in Trnava.
9 September - A public negotiation concer-
ning the environmental impact assessment
report on the BIDSF C7-A3 Construction of
a New High-Capacity V1 NPP Fragmentation
and Decontamination Facility project was
held in Malzenice.

25 September - JAVYS transported spent
nuclear fuel from the Mochovce power plant
to the Interim Spent Fuel Storage in Jaslov-
ské Bohunice. The transport of 96 fuel cells in
two special containers was carried out by rail
in accordance with legislative requirements.
26 September - The JAVYS representatives
presented the next activity introduced in the
environmental impact assessment to the
mayors of the concerned towns in the Jaslov-

ské Bohunice region. The metallic radioacti-
ve waste remelting technology will reduce
its volume created during the operation and
while decommissioning nuclear facilities.

25 October - The representatives of JAVYS
and the Italian state company NUCLECO sig-
ned a Memorandum of Understanding for
Radioactive Waste Processing Services. This
step is another success within the expansion
of JAVYS' activities abroad.

25 October - In Kalna nad Hronom, a public
negotiation was held concerning the report on
the assessment of the Final Treatment Facility
for Liquid Radioactive Waste (FTF LRAW) nucle-
ar facility, operated by JAVYS in Mochovce.

4 to 6 November - A periodic audit of JA-
VYS' integrated management system was
conducted, confirming the achievement of
high criteria and requirements given by the
standards ISO 9001:2008 — quality manage-
ment systems, 1SO 14001:2004 — environ-
mental management systems, and OHSAS
18001:2007 — occupational health and safe-
ty management systems.

19 November - A regular, whole-area
emergency exercise called Platan 2013 was
carried out on the JAVYS premises at the
Jaslovské Bohunice site. Its aim was to test
the activity and preparedness of individual
Emergency Response Organization’s units in
case of an emergency situation.

27 November - The JAVYS representatives
responded to the questions of Jaslovské Bohu-
nice residents at the meeting with the NRA SR,
JAVYS, JESS and SE representatives. The Jaslov-
ské Bohunice residents were interested in the
progress of V1 and A1 NPPs’ decommissioning
and the radioactive waste management.
December - Based on the “Call to Dispose
of Radioactive Material of Unknown Origin”
from the competent SR authorities, the JAVYS
experts dealt with 32 cases of captured ioni-
zing radiation sources in 2013. These were
mostly components of agricultural and milita-
ry equipment, parts of pipes, rocks, and other
materials.
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THE V1 NUCLEAR POWER PLANT

The V1 nuclear power plant’s (NPP) decom-
missioning is planned in two stages, with the
completion deadline in 2025. The aim of V1
NPP’s decommissioning is to achieve the nucle-
ar facility’s exemption from the Atomic Act's
scope of power by dismantling the equipment,
destroying the buildings, processing and storing
radioactive waste, and availing the location for
further usage. During 2013, activities concer-
ning the V1 NPP's decommissioning were con-
ducted under the Plan for the First Decommis-
sioning Stage and in accordance with the NRA
SR decision on the Permission for the V1 NPP’s
First Decommissioning Stage No. 400/2011.

The main V1 NPP's decommissioning activities

in 2013:

B dismantling of unnecessary non-conta-
minated facilities and systems

B non-contaminated waste processing

B system securing and disconnecting

B implementation of project changes and
system adjustments

B modification, project changes, and
adjustments to equipment and systems
used within V1 NPP’s decommissioning

B gradual processing of historic radioactive
waste

B preparation activities for V1 NPP's se-
cond decommissioning stage projects.

In 2013, the preparation of the Detailed Plan
of V1 NPP’s Decommissioning was conducted.
This document will define the activities, anti-
cipated results, and the corresponding perfor-
mance indicators and milestones enabling the
gradual monitoring of V1 NPP’s decommissio-
ning activities. The document will also provide
the estimation of costs, reflecting the actual
already implemented decommissioning costs,
as well as the updated costs of ongoing pro-
jects and other projects to be implemented.

Bl DECOMMISSIONING OF NUCLEAR FACILITIES

Another key document prepared in 2013 was
the Initial Project for V1 NPP's Second Decom-
missioning Stage, whose task is to define the
project’s second decommissioning stage up
to 2025. The document primarily identifies
and describes activities and decommissioning
methods at the V1 NPP site, necessary to
achieve the facility's exemption from the Ato-
mic Act's scope of power, as required by the
relevant supervisory authorities, including the
strategies and methods of removing facilities
and structures.

BIDSF BOHUNICE INTERNATIONAL
DECOMMISSIONING SUPPORT FUND

The V1 NPP decommissioning activities are
largely financed from the Bohunice Interna-
tional Decommissioning Support Fund (the
BIDSF fund). The resources from the BIDSF
fund for the implementation of individual V1
NPP decommissioning projects are drawn ba-
sed on grant agreements concluded between
JAVYS and the European Bank for Reconstru-
ction and Development (EBRD).

The signature of agreements is preceded by
the preparation of projects, where JAVYS as
the beneficiary of the BIDSF fund first iden-
tifies the individual projects, proposes the
method of their technical implementation
and financing, presents them before the Jo-
int Committee of the Slovak Republic and the
European Bank for Reconstruction and De-
velopment, and finally defends them at the
meeting of the BIDSF Contributors Assembly,
held twice a year.

Projects submitted and approved for
grants allocation by the Contributors
Assembly in 2013:

B A1.7 PMU Consultant's seventh stage
B DO Decommissioning program’s
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implementation using human
resources available at V1 NPP
Bohunice (Project 7 for January —
December 2014)

Power plant’s modification and
mounting of new equipment.

H D4.1

Financial resources to grant new projects
amounting to €17.0 mil. were allocated for
2013.

At the end of 2013, JAVYS had 16 grant ag-
reements concluded to finance V1 NPP’s de-
commissioning projects from the BIDSF fund
amounting to €360.71 mil.

As of 31 December 2013, 27 projects were
completed from the previously planned
amount of 74 projects.

In 2013, the following agreements for

the BIDSF projects were concluded:

C17.1 Modification of buildings — creating
space for a technical documentation
center

C16.1 Modification of storage spaces

D3.2 Dismantling of external non-contami-
nated facilities and items

D1.2 Dismantling of the V1 NPP machine
room

D3.3 Dismantling of power systems

B6.5 Plan of V1 NPP’s second decommis-
sioning stage and the permitting do-
cumentation

B8/1 Equipment for the PMU administrative
building and the V1 NPP decommissi-
oning information center

B8/2 The V1 NPP decommissioning infor-
mation center’s promotional equip-
ment

B7.2 Personnel training for the purposes of
V1 NPP's decommissioning — first stage

C12.1 Laboratory equipment necessary for

the V1 NPP decommissioning process
C15-B Transport and packaging means for V1
NPP’s decommissioning — first stage

Projects for which agreements were conclu-
ded in the total amount of €20.95 mil., will
be implemented continuously until the end
of 2015. All agreements were concluded
based on public tender results conducted
under procedures according to EBRD's pro-
curement rules.

In July 2013, JAVYS was visited by the Euro-
pean Parliament’s Committee on Budgetary
Control representatives. During their visit
they ascertained themselves that the Slovak
Republic endures the damages caused by V1
NPP’s premature shutdown and were intro-
duced to the current state of European fund
drawing through the BIDSF fund and from
Slovak resources.

Based on the V1 NPP Decommissioning Pro-
ject’s current state, the European Parliament
members did not doubt the claim for further
financing from EU resources and the incre-
ase of funds to €225 mil. from the original
€105 mil. proposed by the European Com-
mission. Based on the mission’s conclusions
it was established that JAVYS uses the finan-
cial resources efficiently and the cost estima-
tes are recognized as relevant despite the
complexity of projects both by the European
Union and the International Atomic Energy
Agency's methodologies.

The August visit of the OKO Institute repre-
sentatives focused mainly on the conceptual
planning topics within V1 NPP’s Decommis-
sioning Project, management and treatment
of RAW during decommissioning, financial
resources and coverage of the decommissi-
oning process, relationship between JAVYS
and the supervisory and public administra-
tion activities (regulatory environment). The
OKO Institute representatives did not only
appreciate the open discussion and profes-
sionalism they encountered at the Jaslovské
Bohunice site, but also V1 NPP's decommis-
sioning state.



After the inspection by the European Par-
liament members and their external experts
from the OKO Institute and the approval in
all supervisory bodies, the highest legislative
body of the European Union — the EU Coun-
cil approved the increased sum of €225 mil.
at its meeting in December 2013 (Council
Regulation (EURATOM) No. 1368/2013) for
the continued financial support of the V1
NPP decommissioning project.

In its approving memorandum, the Euro-
pean Council considered the financial help
for decommissioning to be justified, since
the decommissioning of the nuclear power
plants was done based on the EC’s pressure
during the negotiations concerning the ac-
cession to the European Union. “Bulgaria,
Latvia, and Slovakia shut down nuclear re-
actors and launched the decommissioning
process. The EU provides help to these coun-
tries during the decommissioning, since this
process represents a great financial burden
for them,” says the memorandum.

To obtain finances from the European Union
it will be necessary to meet a number of
conditions in the following years, including
compliance with terms of the EURATOM
Agreement, the Nuclear Safety Agreement,
along with the further processing of the V1

financial decommissioning plan, containing
all costs and resources necessary for the safe
decommissioning and detailed processing
of the so-called detailed plan of individual
decommissioning activities and subsequent
submission to the European Commission.

These conditions were also set based on the
2011 audit by the European Court of Audi-
tors and the monitoring visits of the Euro-
pean Parliament members, as well as other
expert organizations delegated by the Euro-
pean Union in 2013, with Slovakia having
the best results out of the three mentioned
countries.

In cooperation with the license holders to
decommission these power plants, the Eu-
ropean Commission will provide an Annual
Work Program in 2014 for each NPP decom-
missioning project, outlining the objectives,
expected results, performance indicators,
and a time schedule of fund withdrawals
in the given year, with the condition that
a report on the work’s progress needs to be
delivered at the end of each year. An interim
evaluation procedure should be carried out
by December 2017 and the final evaluation
after the completion deadline for the finan-
cial aid provision in 2020.
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IMPLEMENTATION OF BIDSF PROJECTS IN 2013

Ongoing projects (21 projects)

Project

Project name

Implementation

A1.6

PMU Consultant (sixth stage)

08/2012 - 12/2014

A3A

Reconstruction of the physical protection system
at the AKOBOJE power plant site

05/2011 -01/2014

A5-A2

Change to the power connection system scheme
for JAVYS after V1 NPP’s final decommissioning

11/2011 -01/2014

A6-B8

The PMU administrative building/V1 NPP
decommissioning information center

12/2011 - 02/2014

A6.B8/1

Equipment for the PMU administrative building
and V1 NPP decommissioning information center

07/2013 - 03/2014

A6.B8/2

Promotion equipment of the V1 NPP
decommissioning information center

07/2013 - 03/2014

B6.5

Plan of V1 NPP's second decommissioning stage
and the permitting documentation

06/2013 - 12/2014

B6.7

Report on V1 NPP’s second decommissioning stage’s
environmental impact assessment

09/2012 - 01/2014

B7.2

Personnel training for the purposes of V1 NPP’s
decommissioning — first stage

10/2013 — 09/2017

C7-A2

Increasing the capacity of the existing
fragmentation and decontamination facilities

06/2011 -10/2013 \

C7-A3

Construction of a new high-capacity V1 NPP
fragmentation and decontamination facility

02/2014 - 02/2015

C7-B

Processing historical waste — sludge and sorbents

05/2012 - 07/2015

c121

Laboratory equipment necessary for V1 NPP
decommissioning process

09/2013 - 06/2014

C15-B

Transport and packaging means for V1 NPP’s
decommissioning — first stage

C16.1

Modification of storage spaces

C17.1

Modification of buildings — creating premises
for the technical documentation center

DO

Decommissioning program'’s implementation using
human resources available at V1 NPP Bohunice

D1.2

Dismantling of the V1 NPP machine room

D2

Primary circuit’s decontamination

01/2013 - 10/2014

D3.2

Dismantling of external non-contaminated facilities
and items

05/2013 - 09/2014

D3.3

Dismantling of power systems
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Projects completed in 2013

S

Project  Project name Implementation

A5-C Modification of cooling and technical water systems, 09/2010 — 03/2013
as well as the raw water system

C7-C BRWTC's reconstruction % 03/2010 - 03/2013

Cc10 Releasing materials from decommissioning 03/2010 - 03/2013

C13 Management of bulk RAW 02/2012 - 03/2013

D7.1

Feasibility study concerning the
of V1 NPP PO components

07/2012 - 10/2013

Costs incurred to decommission V1 NPP including RAW management from
decommissioning (in thousands of €)

BIDSF NNF

JAVYS

TOTAL IN 2013

25,774

17,557 1,192

44,523

JADROVA A VYRADOVACIA SPOLOCNOST

10

THE A1 NUCLEAR POWER PLANT

A1 NPP's decommissioning is carried out as
a continuous variation, divided into five sta-
ges with the planned completion by 2033.
Currently the second decommissioning sta-
ge of this plant is being carried out, set for
2009 to 2016.

Within the second stage of the AT NPP de-
commissioning project, work was carried
out in 2013 leading to increasing the safety
state of the wrecked A1 NPP in terms of ra-
diation, reducing the risk of its impact on the
operating personnel and the environment.
By continuously lowering the radioactivity
inventory through the decontamination and
dismantling of non-operating technologi-
cal facilities and construction areas of the
A1 NPP decommissioned structures, as well
as continuing in the treatment of historical
operational RAW, JAVYS successfully met
the legislative requirements for the A1 NPP’s
second decommissioning project stage in
2013, with a positive social-environmental
and security-economic perspective.

In this regard, activities were carried out in
2013 focusing on:

B the decommissioning of the technolo-
gical facilities and structural units of the
external CO2 gas management buildin-
gs, low activity soil storages, radioactive
water purification plants and storing
spaces for liquid RAW, active pipeline
channels and the primary and secondary
circuit cooling technology pipes

liquid RAW treatment from external
tanks of the A1 NPP buildings and the
decommissioning of one-barrier external
tanks, including area restoration

the decommissioning of heavy water
facilities, the continuous solving of the
issue concerning the A1 NPP long-term
spent fuel storage’s decommissioning by
changing the storage place of bottom
sediments from the one-tier long-term
storage pool to a two-tier tank, redu-
cing the downtherm activity in long-
term storage caskets and their disposal
the management of contaminated soil
and concrete through their remediation,
sorting, and preparation for storing in
the very low contaminated waste storage
the project preparation of the very

low activity waste storage at NRAWR
Mochovce, including the environmental
impact assessment process

monitoring the environmental impact
assessment process of A1 NPP's decom-
missioning, including the monitoring
and groundwater remediation pumping
pretreatment of RAW from decommis-
sioning into a form storable in NRAWR
and acceptable for treatment techno-
logies, as well as for the certified RAW
storages.

Costs incurred in decommissioning A1 NPP, including RAW management

from decommissioning (€) /
NNF JAVYS TOTAL 2013 /
39,172,769 3,668,866 42,841,635*

*Qut of which €18,686,994 was incurred for external activities.
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Bl RADIOACTIVE WASTE MANAGEMENT

The individual activities within the radioac-
tive waste (RAW) management processes
were carried out in these company facilities
under compliance with nuclear safety, radia-
tion protection, and environmental protec-
tion conditions:

B RAW PTT - RAW Processing and
Treatment Technologies in Jaslovské
Bohunice

B FTF LRAW - Final Treatment Facility for
Liquid Radioactive Waste in Mochovce

B NRAWR - National RAW Repository
in Mochovce

RAW PROCESSING AND TREATMENT

Implementation of A1 NPP's and V1 NPP's
decommissioning and the release of radio-
active waste inventory from SE, a.s.'s NPP
V2 and EMO 1,2 operational blocks, as well
as the disposal of radioactive waste from
non-nuclear facilities, is crucial to the ope-
ration of the Bohunice RAW Processing and
Treatment Technologies nuclear installation.
It consists of the BSC technologies (com-
bustion, compression, concentration, and
treatment of RAW for FCC technologies),
the BL technologies (bitumenation techno-
logies), low activity water purification plant,
and the HVB technologies (sorting, fragmen-

Volume of processed RAW

tation, and decontamination of metallic ra-
dioactive materials, as well as the processing
of used electric cables and air conditioning
filters).

In the Final Treatment Facility for Liquid RAW
(FTF RAW) nuclear facility in Mochovce,
a concentration technology is installed and
operated to process radioactive concentra-
tes, the bitumenation technology for satura-
ted ion exchanges, and cementation for the
processed RAW treatment.

The RAW PTT and FTF LRAW nuclear facilities
process low activity RAW, subsequently tre-
ated through cementation and inserted into
fiber-concrete containers, and transported
to the National RAW Repository in Mochov-
ce. In 2013, RAW was treated like this in up
to 295 fiber-concrete containers in RAW PTT,
and up to 110 in FTF LRAW.

After their reconstruction, the fragmenta-
tion and decontamination technologies for
metallic waste were put into operation in
2013 in Jaslovské Bohunice, with the aim
of increasing the capacity of metallic RAW
management, especially from nuclear facility
decommissioning.

Nuclear facility Type of RAW Total Measuring unit
Combustible RAW 67.4 t
Compressible RAW 2974 t

RAW PTT Metallic RAW 2255 t
Liquid RAW 145.2 m?3
Used air conditioning filters 14.7 t

FTF LRAW Liquid RAW 243.7 m?3
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TRANSPORT OF RAW

In 2013, 338 RAW transports in certified
transport overpacks were carried out: 200 |
Meva barrel, ISO container, PK I/DOW, PK II/
KALY, PK llI/SUDY, PK/SK and FCC.

Transport of FCC to NRAWR in 2013

STORAGE OF RAW

The National RAW Repository (NRAWR) in
Mochovce nuclear installation serves for the
final storage of the treated low activity RAW
created during the operation and decom-
missioning of nuclear facilities in Slovakia, as
well as institutional RAW and CRAM.

Activity from

RAW PTT from FTF LRAW Total 2013

Number of stored FCC at NRAWR

274 81 355

Overview of ongoing NRAWR filling

The first double row of storage boxes,

free capacity at the end of 2013
155
year 2013 \
355
year 2012
302

year 2011
317

year 2010
296

year 2009
382

IRAW AND CRAM TREATMENT

JAVYS is a qualified organization for the ma-
nagement of emitters and radioactive waste
of unknown origin, disused emitters and ra-
dioactive materials. In 2013, 32 captures of
ionizing radiation of unknown origin were
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B SPENT NUCLEAR FUE

Spent nuclear fuel treatment from the produ-
ction of nuclear power plant reactor blocks
in Slovakia is being implemented in the ISFS
nuclear installation in Jaslovské Bohunice.

L TREATMENT

In 2013, spent nuclear fuel was stored in
three ISFS storage pools, the KZ-48 and T-13
tanks. The fourth pool served as a reserve
pool. A total of 10,974 fuel cells were stored
in ISFS as of 31 December 2013.

State overview in ISFS as of 31. 12. 2013
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Overview of spent nuclear fuel transports in 2013

Spent nuclear fuel from NPP V2 from EMO 1,2 Total
SE, a.s. SE, a.s. 2013

Number of transports 4 5 9

Number of fuel cells 138 240 378
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NUCLEAR SAFETY

Compliance with nuclear safety require-
ments is JAVYS' priority. It is declared in the
policy and objectives, belonging among the
company’s top integrated management sys-
tem documents.

The nuclear safety requirements were en-
sured for all nuclear facilities operated by
the company at the Jaslovské Bohunice
and Mochovce sites. In 2013, the nuclear
facilities were operated in accordance with
the valid and current safety documentation
approved by the Slovak supervisory autho-
rities without breaking the limit and condi-
tions for their safe operation and decom-
missioning. The safety evaluations of JAVYS’
nuclear facility operations were carried out
at the prescribed intervals using the opera-
tional safety indicators. The achieved evalua-
tions confirmed the personnel’s professional
work and the high reliability of technological
facilities.

In 2013, the company fulfilled the remedia-
tion measures identified during the nuclear
safety periodic evaluation, through which
NRA SR provides the conditions for the ope-
ration of RAW PTT, ISFS, and NRAWR. These
remediation measures were implemented
in the new safety report issues prepared in
accordance with the requirements of Parag-
raph 19 of the NRA SR Decree No. 58/2006
Coll. for nuclear facilities:

W ISFS safety report 13-BSP-001 Pre-Ope-
rational Safety Report for NF ISFS in
Jaslovské Bohunice, issue no. 1.

B NRAWR safety report 12-BSP-001

Pre-Operational Safety Report for NF
NRAWR in Mochovce, issue no. 1
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B RAW PTT new issue of the safety report
10-BSP-001 Pre-Operational Safety
Report for NF RAW PTT in Jaslovské
Bohunice with the implementation of
changes within the project execution
of BIDSF C7-A2 Increasing the Capa-
city of the Existing Fragmentation and
Decontamination Facilities, and BIDSF
C7-C Reconstruction of the Bohunice
Radioactive Waste Treatment Center.

Given the number of operational events re-
lated to nuclear safety, 2013 can be evalua-
ted as very favorable. All operational events
had a minor significance and no effect on
nuclear safety. Eight operational events were
recorded, and none of them were subject of
notifications to the supervisory boards under
the Atomic Act. According to the INES inter-
national scale for the evaluation of events
at nuclear facilities, all events were classified
on the level without safety significance (out-
side the INES scale).

The NRA SR inspectors carried out a total of
50 inspections throughout 2013, compri-
sing:

23 joint inspections for JAVYS

7 inspections in V1 NPP

6 inspections in A1 NPP

1 inspections at RAW PTT

4 inspections in ISFS

1 inspection in FTF LRAW

2 inspections at NRAWR

6 inspections by MAAE, Euratom and
NRA SR. The MAAE inspectors carried
one unannounced inspection of ISFS in
2013, three physical inventories concer-
ning the balance of nuclear materials in
V1 NPP. A1 NPP, and ISFS in collabora-
tion with the Euratom inspectors, and
two technical inspections in ISFS were
carried out by the Euratom inspectors.



NRA SR issued a total of 85 decisions for
JAVYS in 2013. Through Decisions No.
1046/2013 and 1047/2013, NRA SR issued
the approval to exclude some buildings
as parts of the AT NPP and V1 NPP nucle-
ar facilities in Jaslovské Bohunice from the
Atomic Act's scope of power for unlimited
use. Within the administrative proceedings,
JAVYS performed all necessary activities to
exclude these structures from the Atomic
Act’s scope of power and declared that the
structures and areas outside JAVYS' guarded
area belonging to JESS are radiation-safe and
can be used freely.

RADIATION PROTECTION

All important activities in terms of radiation
protection are subject to current Slovak le-
gislation and JAVYS' internal quality as-
surance system before their approval, during
implementation and after the completion of
dose load optimization.

In JAVYS' controlled nuclear facility zones,
the systematic monitoring of the work envi-
ronment’s radiation characteristics was car-
ried out in 2013, as well as the operative and
official monitoring of accepted doses. Simul-
taneously, compliance with the radiation pro-
tection rules and the ALARA principle during
the performance of activities was monitored.

One of the strictly monitored radiation pro-
tection indicators of persons working in JA-
VYS' controlled zones is the maximum effec-
tive dose not exceeding the set annual limits
(50 mSv).

The monitoring activity in terms of radia-
tion protection was conducted by the Public
Health Authority of the SR. Within five ins-
pections through the Public Health Autho-
rity of V1 NPP, it mostly focused on the im-
plementation of the first decommissioning
stage projects and the preparation of the
second decommissioning stage projects. It
also verified compliance with the radiation
protection rules in the controlled zone and
the system of excluding materials from un-
der administrative control. Inspections in the
RAW PTT, A1 NPP and ISFS nuclear instal-
lations mostly dealt with the state of the
prepared applications and the evaluation of
facts declared in work programs, negotiated
with the ALARA commission and referred to
PHA SR for approval. During three inspec-
tions in NRAWR and FTF WRAW, PHA SR
evaluated the machinery calibration, inputs,
and the controlled zone’s mode.

JAVYS monitors the operation’s effect on
the population’s radiation exposure using
the Radiation Control Laboratories of the
Surrounding Areas in Trnava and Levice,

The maximum individual effective E dose (mSv) in 2013

JAVYS KP-A o th?limit KP-V ot th:flimit KP-U ¢ th?limit
JAVYS employees  9.855 1971 0461 892 0427 854
Suppliers 11.662 2332 4302 860 0000  0.00
Legend:

KP-A  controlled zones in the buildings of the decommissioned A1 NPP and the Jaslovské Bohunice
buildings with technologies for RAW processing and spent nuclear fuel storage

KP-V  controlled zone of the decommissioned V1 NPP Jaslovské Bohunice

KP-U  controlled zone of NRAWR and FTF LRAW Mochovce
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belonging to Slovenské elektrarne, a.s. The
laboratories monitor the surroundings using
a network of monitoring stations connec-
ted to three circuits near nuclear facilities,
as well as laboratory measurements of envi-
ronmental samples. The measurement and
analysis results for more than 2,000 air, soil,
water, vegetation, and agricultural product
samples for the year prove the minimum
effect of the operational and decommissio-
ned nuclear facilities in Jaslovské Bohunice
and Mochovce on the surroundings.

JAVYS performs the evaluation of the opera-
tion’s effect on the population’s dose burden
quarterly through a special program. The
program, approved by PHA SR’s state super-
visory authority, applies the internationally
accepted models of radioactive substance
spreading, takes into account the local con-
ditions, and uses current statistical data. All
gaseous and liquid discharges from JAVYS'
nuclear facilities enter the program, along
with the actual meteorological situation.
The maximum calculated individual effective
E dose values for 2013 are 0.05% out of the
annual radiation limit for a representative
population individual in the inhabited area
and 0.07% in the uninhabited area. The ab-
solute individual effective dosage values are
multiple times lower than the radiation bur-
den on the population caused by the natural
background and medical diagnostic exams.

OCCUPATIONAL SAFETY
AND HEALTH

Occupational safety and health are ensured
in JAVYS in accordance with the Labor Code
requirements, the Act on Occupational Safe-
ty and Health, and the company’s internal
regulations.

In 2013, there were two registered occupa-
tional injuries. Three accidents among JA-
VYS employees were recorded. These acci-
dents however did not require a sick leave.

In cooperation with the occupational health
service provider, the company prepares the
evaluation of dangers, hazards, and risks
arising from the work process and environ-
ment. Based on this, it proposes remediation
measures. There are 15 hazardous workpla-
ces identified in the company with the risk
factor of ionizing radiation, noise, aerosols,
and vibrations. 582 employees worked at
the mentioned workplaces, out of which 60
were women. The employees in hazardous
workplaces are provided with increased
care. They are under the supervision of the
occupational medical service that monitors
and evaluates their health and medical fit-
ness in relation to work.

The company workplaces were continuously
inspected by the Labor Inspectorate in Nitra.

In 2013, JAVYS defended its international
occupational safety and health manage-
ment certificate. By defending this certified
occupational safety and health manage-
ment system under the OHSAS 18001 stan-
dard it proved that safety is in the first place
during the operation and decommissioning
of nuclear facilities and radioactive waste
management.

FIRE PROTECTION
No fire was recorded in JAVYS in 2013.

The fire protection tasks in JAVYS are ensu-
red by personnel with professional compe-
tence — the fire protection technicians.

In 2013, the fire protection technicians per-
formed 506 preventive fire controls, focused
on compliance with the fire regulations on
all company premises.

Increased attention in terms of BOZP and OPP
was devoted to premises in which the decom-
missioning and demolition work took place.



EMERGENCY PLANNING

In terms of the Atomic Act's requirements
and the legislation associated with emergen-
¢y planning, JAVYS has established an inde-
pendent emergency response organization
headed by JAVYS’ emergency commission,
authorized to deal with events at all JAVYS
nuclear facilities in Jaslovské Bohunice. In
2013, regular personnel shift emergency
exercises were conducted in all nuclear faci-
lities. To practice emergency transport rules,
the TRITON 2013 emergency exercise was
performed, designed to practice the proced-
ures used when transporting solid RAW on
the nuclear facility’s premises.

JAVYS' emergency preparedness state in
Jaslovské Bohunice was verified by the PLA-
TAN 2013 whole-area emergency exercise,
designed to deal with second stage events
in V1 NPP. Within the whole-area emergency
exercise, all JAVYS employees and persons
located on the JAVYS NF premises in Jaslov-
ské Bohunice were involved in the training,
including the supplier organization employe-
es. According to NRA SR’s evaluation, the
practiced activities were in compliance with
internal emergency plans and associated re-
gulations. During the shift emergency exer-
cises and expert group drills, the emergency
response organization manifested its func-
tionality without any serious deficiencies.

Based on NRA SR Decision No. 894/2013,
a new joint internal emergency plan for V1
NPP. A1 NPP, RAW PTT and ISFS entered into
effect in November 2013, called the Internal
Emergency Plan for JAVYS NF in Jaslovské
Bohunice, issue no. 1 (8-PLN-002), replacing
two previously valid separate documents.

Currently the following dimensions of ha-
zardous areas have been approved by the
Nuclear Regulatory Authority of the SR for
the JAVYS nuclear facilities:

B a common hazardous area for V1 NPP,
A1 NPP, RAW PTT and ISFS in Jaslovské
Bohunice defined by the JAVYS NF guar-
ded area barrier in Bohunice, approved
through NRA SR Decision No. 895/2013,
dated 23 October 2013

B hazardous area for NRAWR Mochovce
determined as an area bounded by the NF
border, defined by the guarded area bar-
rier, i.e. the NRAWR Mochovce fencing,
approved through NRA SR Decision No.
98/2006, dated 22 March 2006

B hazardous area for FTF LRAW Mochov-
ce determined as an area bounded by
the border of NF Slovenské elektrarne,
a.s., the Mochovce Nuclear Power Plant,
defined by the barrier of this NF's guarded
area, approved through NRA SR Decision
No. 5/2007, dated 8 January 2007.

The analyses based on which hazardous are-
as were determined have proven that the
operation and decommissioning of nuclear
facilities in Jaslovské Bohunice and Mochov-
ce have a negligible impact on the popula-
tion and environment near these facilities.
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By maintaining the certified environmental
management system under ISO 14001:2004
Environmental Management Systems, JA-
VYS fulfills the objective and mission that in-
cludes the performance of all activities with
regard to environmental protection. This
system’s functionality and implementation
was verified by the independent certification
company Det Norske Veritas on 5 Novem-
ber 2013, and within the overall ISM audit it
repeatedly confirmed the validity of JAVYS’
internationally recognized certificate.

Within the issued decisions the company
has been fulfilling all set conditions — espe-
cially concerning the determined pollution
indicators in discharged wastewater and air
emissions — by a large margin compared to
the set limits. All limit indicators laid down
in the decisions of the respective supervisory
and state authorities for JAVYS were obser-
ved in 2013.

WATER MANAGEMENT

83,764 m? of drinking water from all ope-
rations was consumed in 2013 (Jaslovské
Bohunice, Trnava, Bratislava, Mochovce).
Compared to 2012, it is 66,582 m? less,
representing a consumption reduction by
44.3%. Through rationalization measures
cooling water consumption decreased in
2013 to 354,570 m?, while in 2012 it rea-
ched a value of 1.058 mil. m3. The amount
of wastewater discharged into the Vah re-
cipient slightly increased compared to the
previous year. The total volume of wastewa-
ter discharged into both recipients in 2013
was 530,775 m3, a year before it reached
the volume of 674,464 m3. All control analy-
ses confirmed that the quality of discharged
water was below the specified limit borders
determined by the state and supervisory
authorities.

Bl ENVIRONMENTAL PROTECTION

AIR PROTECTION

JAVYS operates 14 air pollution sources in all
categories — 1 large source, 5 medium sour-
ces, and 8 small sources.

The total emissions discharged from all air
pollution sources represented: SO2 — 1.91
kg, C,, — 20.52 kg, solid pollutants — 60.6
kg, CO - 124.19 kg, and NO, - 315.53 kg.
A decline was recorded in all stated emissi-
ons compared to 2012, except for solid pol-
lutant emissions. All set limits and conditions
were observed in 2013 within the operation
of the mentioned air pollution sources.

WASTE MANAGEMENT

The total volume of inactive waste produ-
ced in 2013 was 610.85 tons, out of which
up to 426.1 tons were recovered, represen-
ting 70% of all inactive waste. The rest was
disposed of. The total volume of produced
waste was in the categories:

B other waste — 489.19 tons

B hazardous waste — 12.18 tons

B municipal and biodegradable waste —
109.48 tons.

Waste production compared to 2012 was
lower by 445.54 tons, representing a dec-
line by 42%. Waste management in 2013
was performed in accordance with Slovak
legal requirements and the company’s inter-
nal regulations.

ENVIRONMENTAL IMPACT
ASSESSMENT

The following activities were implemented
in 2013 under the requirements of Act No.
24/2006 Coll. on Environmental Impact As-
sessment:



Completed assessment processes with the

final opinion issued by MoE SR

B BIDSF C7-A2 Increasing the Capacity of
Existing Fragmentation and Decontami-
nation Facilities in Jaslovské Bohunice
(February 2013)

B BIDSF C16.1 Modification of Storage
Spaces (decision issued by the District
Environmental Office Trnava — July 2013)

B BIDSF C9.4 Expansion of NRAWR in
Mochovce to Store Low Activity Waste
and Build a Very Low Activity Waste
Storage (September 2013)

Continuing assessment processes for the

proposed activities:

B BIDSF C7-A3 Construction of a New
High-Capacity V1 NPP Fragmentation
and Decontamination Facility

B BIDSF B6.7 - Second Decommissioning
Stage of the V1 Nuclear Power Plant in
Jaslovské Bohunice

When ensuring the tasks, JAVYS determined
strategic objectives in the following areas:

RAW AND SNF MANAGEMENT
AND TRANSPORT

1. Provide nuclear services for SE, a.s., CEZ,
a.s. and any other business partners un-
der the relevant contractual commitments

2. Conduct RAW management and trans-
port activities in accordance with the
smooth operation requirements during
the decommissioning of A1 NPP and
V1 NPP. Ensure the implementation of
all requirements for the safe, reliable,
and efficient management of IRAW and
CRAm and their transport within the SR

3. Conduct the activities related to the
management and transport of SNF and
fresh nuclear fuel

Continuing assessment processes for exis-

ting activities:

B Radioactive Waste Processing and Tre-
atment Technologies JAVYS in Jaslovské
Bohunice

B Final Treatment for Liquid Radioactive
Waste JAVYS in Jaslovské Bohunice

Initiated assessment processes for the new

proposed activity:

B BIDSF C7-A4 Metallic Radioactive Waste
Remelting Facility

During the implementation of the above
processes, JAVYS intensively communicated
with the representatives of the concerned
towns and the public through negotiations,
flyers, a magazine and the JAVYS website,
consultations, and public forums.

B STRATEGIC OBJECTIVES

DECOMMISSIONING
OF NUCLEAR FACILITIES

1. Prepare V1 NPP decommissioning
projects and ensure the applications for
funding from NNF and BIDSF grants in
line with the final part of the Peaceful
Use of Nuclear Energy in Slovakia, V1
NPP Decommissioning Strategy, Plans
of Decommissioning Stages and JAVYS
Planning Documents.

2. Prepare V1 NPP decommissioning
projects and ensure the applications
for funding from NNF in line with the
final part of the Peaceful Use of Nuclear
Energy in Slovakia, Plans of Decom-
missioning Stages and JAVYS Planning
Documents.
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OPERATION OF NUCLEAR FACILITIES

1. Analyze the organizational and technical
options to streamline operations while
complying with NF safety conditions
and by identifying opportunities for
the performance of in-house activities,
ensure economic savings of the existing
operational costs.

SAFETY AND ENVIRONMENTAL
PROTECTION

1. Ensure continuous improvement of
occupational safety and health, prevent
accidents and health damage by not
exceeding the target values for:

a) the accident frequency indicator — do
not exceed the value of 0.5%

b) the average % of work incapability
(injury severity) — do not exceed the
value of 0.05%

2. Ensure continuous improvement and
prevention action against environmental
pollution by fulfilling the long-term and
short-term JAVYS environmental mana-
gement objectives and programs.

ECONOMICS AND SERVICES

1. Handle company property and resour-
ces effectively and economically, and in
2014 achieve an increase in sales and
revenues from JAVYS' own activities
compared to the 2011 — 2013 average.

2. Implement marketing activities in order
to conclude new contractual com-
mitments for nuclear service provision
to customers with the aim of achieving
a larger utilization of NF technology
capacities and thus increase compa-
ny revenues for RAW processing and
treatment. Conduct the bargain sale of
unnecessary property from decommis-
sioned facilities.

SOCIETAL DEVELOPMENT

1. Ensure the preparation and implementa-
tion of the approved investment projects
and events leading to the expansion of
the company’s processing and storage
capacities for low and medium activity
RAW.

2. Ensure the preparation and implementa-
tion of the approved investment projects
and events leading to the expansion of
the company’s and storage capacities
for SNF and DR in the SR.

COMPANY AND HUMAN RESOURCE
MANAGEMENT

1. Through effective and efficient company
management, ensure the maintenance
of international integrated manage-
ment system certificates according to
ISO 9001, ISO 14001, OHSAS 18001
and ISO/IEC 20000-1 standards with
a maximum emphasis on minimizing
the negative environmental impacts,
improving the work environment, and
ensuring risk management, thus presen-
ting JAVYS as a reliable company with
the intent of continuous improvement

2. Ensure a qualified and professionally
competent personnel to maintain a safe,
reliable, ecological, and economic NF
operation and decommissioning under
the safety culture rules and ALARA prin-
ciples with a minimal impact of human
factors on operational event occurrence.
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In the course of 2013, activities were per-
formed leading to the acquisition of new
opportunities for the optimum utilization of
capacities concerning radioactive waste ma-
nagement and spent nuclear fuel technolo-
gies, respectively the know-how provision in
this area.

Nuclear service provision agreements were
concluded with the Czech CEZ company,
specifically on RAW combustion. In accor-
dance with internationally applicable regu-
lations, the processed RAW is transported
back to the CR. Also, another new agree-
ment was concluded for the support of the
technical and emergency group’s activities
during the import of fresh nuclear fuel to
the SR for the operated nuclear power
plants. Based on the memorandum of un-
derstanding, NUCLECO is planning to utilize
JAVYS' experience with RAW management.

B INTERNATIONAL ACTIVITIES

It will process institutional radioactive waste
from the Italian medical facilities as a pilot
project. Within international activities, JA-
VYS participated in tenders related to nucle-
ar services in the Ukrainian and Romanian
nuclear power plants and Italian nuclear fa-
cilities. Project preparation in the internatio-
nal environment is a long-term matter, and
the results of these activities will be reflected
in the coming years.

During the implementation of the V1
NPP decommissioning project’s financing
program from the BIDSF fund, several inter-
national subjects have entered this plant's
decommissioning process. In order to pro-
mote its strategies, JAVYS is effectively com-
municating with them and informing them
about the achieved progress and the im-
plemented activities. Regular meetings are
conducted with the representatives of the
European Bank for Reconstruction and De-
velopment as the BIDSF fund manager, the
European Commission’s (EC) Directorate for
Energy, being the donor financing V1 NPP’s
decommissioning, as well as direct fund con-
tributors. Other European institutions are in-
volved in the creation of legislation or within
auditing and monitoring visits. In relation
to the decommissioning funding from Eu-
ropean resources and BIDSF fund activities,
JAVYS representatives participated last year
in meetings focused on the preparation of
a new financial framework for 2014 — 2020,
ultimately meaning the increase in financial
funds for JAVYS.

B THE JESS SUBSIDIARY

Jadrova energetickd spolo¢nost Slovenska,
a.s. (JESS) is a joint company of Jadrova a vy-
radovacia spolo¢nost, a.s., owning a 51%
share, and the Czech energy group CEZ,
a.s., owning 49% of the company shares.
JESS was created in order to prepare the new
nuclear power source project, continuing
according to the set program. The feasibili-
ty study prepared in 2012 contains analyses
and evaluations of proposed technical alter-
natives, the suitability assessment of the lo-
cation, supply system, project management,
financial security, and the economic analyses
of the new nuclear power source project.
Within this document the project rentability
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during its entire lifetime has been assessed
and evaluated, along with the plant’s safe
operation in terms of the nationally and in-
ternationally applicable nuclear safety crite-
ria, and the new nuclear power plant’s pre-
paration and commissioning in the shortest
possible time. The geology and seismicity
study was also completed, confirming pro-
ject feasibility in the given area in terms of
its natural specifics. Within the activities for
the following period, the preparation for the
new nuclear power source’s environmentz
impact assessment process was initiated in

mid-2013. o




Bl ECONOMIC RESULTS

REPORT ON BUSINESS ACTIVITIES
AND STATE OF ASSETS

Jadrova a vyradovacia spolocnost, a.s. is
100% owned by the state, exercising share-
holder rights via the Slovak Ministry of Eco-
nomy. JAVYS conducts activities under the
approved Final Part of the Nuclear Energy
Strategy for the SR, decommissioning the
A1 NPP and V1 NPP nuclear facilities safe-
ly, reliably, and cost-effectively, and provi-
ding nuclear services in spent nuclear fuel
and radioactive waste management. JAVYS
also provides additional services arising from
concluded service and lease agreements.

As of 31.12.2013, the company achieved an
economic result of €16,915,310 before ta-
xes, and €11,737,880 after taxes. The ope-
rational economic result was recognized in
the amount of €15,636,586.

JAVYS' economic results were affected by
the limit amount of NNF subsidies, set to
the total amount of €48,425,848 according
to the approved 2013 state budget. Based
on the decision of the company’s general
assembly, the company transferred a volun-
tary contribution to the NNF account in the
amount of €10,000,000 on 26 June 2013,
subsequently increasing the provided sub-
sidies granted from NNF to €58,425,848.
After the increase through the voluntary
contribution, the company obtained ope-
rational subsidies from NNF amounting to
€58,377,389 and investment subsidies from
NNF amounting to €48,459. The main sour-
ces of the company’s recognized revenues
are from commercial RAW and SNF mana-
gement, as well as other revenues from con-
cluded service and lease agreements.

For 2013 the company showed total revenues
and profits from its own activities amoun-
ting to €35,957,118, from which the direct

revenues from Slovenské elektrarne, a.s. for
the transport, RAW storage and processing,
and SNF management for V1 NPP, NPP V2
and NPP EMO 1,2, reached the amount of
€19,086,130, and the maintenance servi-
ces represented €1,503,935. The revenues
from historical sludge and sorbent proces-
sing amounted to €10,132,772. Revenues of
€5,234,281 were achieved by the company
from material activation, LTP, revenues arising
from the lease and other service agreements,
and other JAVYS performances.

Within the fund drawing from BIDSF for
projects associated with V1 NPP's decom-
missioning, the company accepted subsidies
amounting to €23,597,280, from that ope-
rational subsidies representing €7,599,297,
investment donations €9,834,011 , and
decommissioning  program implementa-
tion using human resources available in V1
NPP amounting to €6,464,076; from that
€6,163,972 for the operational part and
€300,104 for the investment part.

Costs for the company’s production con-
sumption were recognized in the amount of
€42,150,641. The actual personal costs were
recognized in the amount of €25,662,713,
accounting depreciations of long-term as-
sets and rectifying items for long-term assets
representing €14,352,010.

As of 31 December 2013, the compa-
ny recorded total assets amounting to
€1,563,243,915. From that, the compa-
ny's long-term tangible assets represented
€120,323,773.

Long-term financial assets were recognized
in the amount of €113,751,776. These as-
sets are related to the deposit in JESS, estab-
lished in 2009 as the joint company of JAVYS
and CEZ Bohunice. The financial assets as of
31 December 2013 were revalued based on
decreasing JESS' assets by €2,536,687.
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The largest liability item in the company was
the reserves created for the decommissioning
and disposal of the A1 and V1 nuclear power
plants, reserves for the disposal and decom-
missioning of non-energy facilities, and reser-
ves for future employee benefits (retirement
and severance pay under the Collective Agree-
ment). As of 31 December 2013, the reserves
are in the total amount of €1,196,222,985.
A part of the reserves is for the decommissi-
oning and disposal of the A1 and V1 nuclear
power plants, amounting to €1,119,075,140.
This part of the reserves is covered by the
claims for future subsidies from NNF and BIDSF.

The value of the company’s own property re-
ached the amount of €219,856,090, repre-
senting 14.06% of total company assets. At
the annual general meeting held on 26 June
2013, the sole shareholder decided to pay
voluntary contribution to the account of the
National Nuclear Fund in the total amount
of €10,000,000 by 31 July 2013.

In 2013 the company did not draw any bank
loans.

The achieved economic results are stated in
the financial statements, audited by an inde-
pendent auditor without reservations.

SALE AND SERVICES

Active JAVYS sales in 2013 were mainly fo-
cused on the following areas:

B Providing services in radioactive waste
and spent nuclear fuel management
The provision of services in radioactive was-
te processing and storage, along with spent
nuclear fuel management is primarily sub-
ject to business relations with Slovenské

elektrarne, a.s., CEZ and VUJE.

B Providing services and other activi-
ties necessary to ensure nuclear and
radiation safety, along with opera-
tional reliability

JAVYS provides additional services necessa-
ry for the safe operation of nuclear power
plants, primarily associated with personnel
training for JEZ, personal dosimetry and ra-
diation protection, machinery calibration,
services related to the common use of facili-
ties, emergency planning and preparedness
services, transport services, steam supply,
and the lease of non-residential premises
and facilities for Slovenské elektrarne, a.s.

B Providing the lease of residential
and non-residential premises and
associated services

The lease of real estate and non-residential

premises is provided mainly for JAVYS' current

work and service suppliers, but also subjects
without a supplier relationship with JAVYS.

The rented property is primarily used as of-
fices, dressing rooms, storages, assembly
halls, manufactures, apartments, or rented
as premises and areas for parking.

B Providing other services and the sale
of unnecessary property

Within its sales activities, JAVYS also provi-
des other services, primarily: offtake, trans-
port, processing and storage of IRAW, sha-
red use of rail siding, provision of trainings
and consultations, dosimetric services, su-
pply of demineralized water, drinking water
supply and sewerage water disposal, heat.

The sale of unnecessary and unused pro-
perty has become an important source of
income. In total, 23 sales of unnecessary
property and stock were carried out (com-
pleted) in 2013, bringing in total revenues
of €1,590,733.80 (without VAT).

The aggregated revenues from the main
business activities for 2013 represented
€34,020,000. From that, revenues for RAW
and SNF management services formed rou-
ghly 86%, and 14% were revenues from
other services.
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Jadrové a vyradovacia spolo¢nost, a.s., DIC: 2022036599

Descrip-
tion

a

A
Al
Al
Al2.
Al3.
Al4.
AlS5.
Al6.
Al7.
All
All.
All.2.
All3.
All4.
AlLS.
AllL6.
All7.
All8.
AllL9.
Alll.
AlllY
Alll.2.
Alll3.
Alll4.
AlILS,
AllLG.
Alll7.
Alll8.
B.

B
B.L1.
B.I.2.
B.I3.
B.L4.
B.LS.
B.L6.
B.II.
B.IL1.
B.IL.2.
B.IL.3.
B.IL4.
B.ILS.

B.IL6.
B.IL7.
B.III.
B.IIL1.
B.IIL.2.
B.IIL3.
B.IIL4.
B.IILS.

B.IIL6.
B.IIL7.
B.IIL8.
B.IV.
B.IV.
B.IV.2.
B.IV.3.
B.IV.4.
B.IV.5.
G
C1.
C2.
C3.
C4.

ASSETS

Total assets (I. 002 + I. 030 + I. 061)

Non-current assets (1. 003 + 1. 011 + . 021)

Total non-current intangible assets (I. 004 to |. 010)

Capitalised development costs (012) - /072, 091A/

Software (013) - /073, 091A/

Valuable rights (014) - /074, 091A/

Goodwill (015) - /075, 091A/

Other non-current intangible assets (019, 01X) - /079, 07X, 091A/
Non-current intangible assets in acquisition (041) - 093

Advance payments for non-current intangible assets (051) - 095A
Total non-current tangible assets (I. 012 to |. 020)

Land (031) - 092A

Structures (021) - /081, 092A)

Separate movable assets and sets of movables (022) - /082, 092A/
Perennial crops (025) - /085, 092A/

Livestock and draught animals (026) - /086, 092A/

Other non-current tangible assets (029, 02X, 032) - /089, 08X, 092A/
Non-current tangible assets in acquisition (042) - 094

Advance payments for non-current tangible assets (052) - 095A
Correction item to acquired assets (+/- 097) +/- 098

Total non-current financial assets (l. 022 to . 029)

Shares and ownership interests in subsidiaries (061) - 096A

Shares and ownership interests in associates (062) - 096A

Other non-current securities and ownership interests (063, 065) - 096A
Intercompany loans (066A) - 096A

Other non-current financial assets (067A, 069, 06XA) - 096A

Loans with maturity up to one year (066A, 067A, 06XA) - 096A
Non-current financial assets in acquisition (043) - 096A

Advance payments for non-current financial assets (053) - 095A
Current assets (I. 031 + |. 038 + . 046 + |. 055)

Total inventory (. 032 to |. 037)

Raw materials (112, 119, 11X) - /191, 19X/

Work-in-progress and semi-finished goods (121, 122, 12X) - /192, 193, 19X/
Finished goods (123) - 194

Livestock (124) - 195

Merchandise (132, 133, 13X, 139) - /196, 19X/

Advance payments for inventory (314A) - 391A

Total non-current receivables (1. 039 to |. 045)

Trade receivables (311A, 312A, 313A, 314A, 315A, 31XA) - 391A
Net contract value (316A)

Receivables from subsidiaries and the parent company (351A) - 391A
Other intercompany receivables (351A) - 391A

Receivables from partners, members and participants in an association
(354A, 355A, 358A, 35XA) - 391A

Other receivables (335A, 33XA, 371A, 373A, 374A, 375A, 376A, 378A) - 391A
Deferred tax asset (481A)

Total current receivables (I. 047 to |. 054)

Trade receivables (311A, 312A, 313A, 314A, 315A, 31XA) - 391A
Net contract value (316A)

Receivables from subsidiaries and the parent company (351A) - 391A
Other intercompany receivables (351A) - 391A

Receivables from partners, members and participants in an association
(354A, 355A, 358A, 35XA, 398A) - 391A

Social security insurance (336) - 391A

Tax assets and subsidies (341, 342, 343, 345, 346, 347) - 391A
Other receivables (335A, 33XA, 371A, 373A, 374A, 375A, 376A, 378A) - 391A
Total financial accounts (1. 056 to |. 060)

Cash on hand (211, 213, 21X)

Bank accounts (221A, 22X +/-261)

Bank accounts bound for period exceeding one year 22XA

Current financial assets (251, 253, 256, 257, 25X) - /291, 29X/
Current financial assets in acquisition (259, 314A) - 291

Total accruals and deferrals (1. 062 to . 065)

Non-current deferred expenses (381A, 382A)

Current deferred expenses (381A, 382A)

Non-current accrued income (385A)

Current accrued income (385A)

Line

A

001
002
003
004
005
006
007
008
009
010
on
012
013
014
015
016
017
018
019
020
021
022
023
024
025
026
027
028
029
030
031
032
033
034
035
036
037
038
039
040
041
042
043

044
045
046
047
048
049
050
051

052
053
054
055
056
057
058
059
060
061
062
063
064
065

Balance Sheet as at 31 December 2013

Current Reporting Period

Gross
1 (part 1)

(EUR)
1,827,542,700
500,724,062
13,393,781
0
11,380,464
1,894,052
0
0
119,265
0
373,578,505
2,031,229
93,439,698
246,475,110
0
0
13,471
29,634,720
1,984,277
0
113,751,776

113,751,776

olojloloolo

1,323,060,498
1,186,723
1,186,723

4,061,56

olooooNooooo

257,447
3,804,120
1,114,864,639
8,593,316

oo oo

0
1,106,257,214
14,109
202,947,569
48,436
202,899,133
0

0

0
3,758,140
156,824
52,696

0
3,548,620

Correction Net
1 (part 2) 2
(EUR) (EUR)

264,298,785 1,563,243,915

264,207,443 236,516,619
10,952,711 2,441,070
0 0
9,691,037 1,689,427
1,261,674 632,378
0 0
0 0
0 119,265
0 0
253,254,732 120,323,773
2,031,229
66,073,579 27,366,119
180,050,039 66,425,071
0 0
0 0
0 13,471
7,131,114 22,503,606
0 1,984,277
0 0
0 113,751,776
0
0| 113,751,776
0 0
0 0
0 0
0 0
0 0
0 0
91,342 1,322,969,156
86,417 1,100,306
86,417 1,100,306
0 0
0 0
0 0
0 0
0 0
0 4,061,567
0 0
0 0
0 0
0 0
0 0
0 257,447
0 3,804,120
4,925 1,114,859,714
4,925 8,588,391
0 0
0 0
0 0
0 0
0
011,106,257,214
0 14,109
0 202,947,569
0 48,436
0| 202,899,133
0 0
0 0
0 0
0 3,758,140
0 156,824
0 52,696
0 0
0| 3,548,620

Immediately
Preceding
Reporting Period
Net
3
(EUR)
1,530,171,768
238,230,943
3,691,961
0
2,670,733
941,347
0

0
79,881
0

118,250,519
2,031,229
28,231,141
68,824,721
0

0

13,473
15,089,304
4,060,651

0
116,288,463

116,288,463

olojloloolo

1,289,811,087
504,773
504,773

4,291,53

olooooWwooooo

363,047
3,928,486
1,063,568,428
4,675,053

0

0
0
0

0
1,058,874,199
19,176
221,446,353
82,380
221,363,973
0

0

0
2,129,738
29,648
119,353

0
1,980,737
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Appendix 2
Current Immediately
Descrip- EQUITY AND LIABILITIES Line Reporting Preceding
tion Period Reporting Period
a b c 5 6
(EUR) (EUR)
Total equity and liabilities (I. 067 + |. 088 + I. 121) 066 1,563,243,915 1,530,171,768 - - .
A Equity (1. 068 + I. 073 + |. 080 + |. 084 + |. 087) 067 219,856,090 221,792,137 I Profit and loss statement U¢ POD 2—04| Appendnxé{to Measure No. MF25947/2010-74
All.  Total registered capital (I. 069 to . 072) 068 36,446,940 36,446,940 Appendix 2a to Measure No. 4455/2003-92
A.l1. | Registered capital (411 or +/- 491) 069 36,446,940 36,446,940
A.l.2. | Treasury stock and treasury shares (/-/252) 070 0 0
A.l.3. | Changes in registered capital +/- 419 071 0 0
A.l4. | Receivables for subscribed capital (/-/353) 072 0 0
All.  Total capital reserves (. 074 to |. 079) 073 107,486,716 110,023,403
A1, |Share premium (412) 074 0 0 PROFIT AND LOSS STATEMENT
A.ll.2. | Other capital funds (413) 075 0 0
Alll3. |Legal reserve fund (Non-distributable fund) from capital contributions (417, 418) 076 19,916 19,916 to 3.1 December 2013
All4. | Asset and liabilty revaluation reserve (+/- 414) 077 (7,624,501) (5,087.814) (in whole euros)
A.IL5. | Financial investments revaluation reserve (+/- 415) 078 115,091,301 115,091,301
A.IL6. | Revaluation reserve from fusions, mergers and separations (+/- 416) 079 00
A.lll.  Total funds from profit (I. 081 to |. 083) 080 35,515,565 35,056,504
Alll.1. | Legal reserve fund (421) 081 8,402,768 8,402,768
A.lIl.2. | Non-distributable fund (422) 082 0 0 Balance sheet Balance sheet
A.lll.3. | Statutory and other funds (423, 427, 42X) 083 27,112,797 26,653,736
A.IV.  Profit/loss from prior years (I. 085 + |. 086) 084 28,668,989 38,668,989
A.IV.1. | Retained earnings from previous years (428) 085 28,668,989 38,668,989 - regular - drawn up
A.IV.2. | Accumulated losses from previous years (/-/429) 086 0 0 - extraordinary - approved
A.V.  Profit/loss for current reporting period after taxation /+-/I. 001 - (. 068 + 1. 073 +1.080 087 11,737,880 1,596,301 )
+1.084 +1.088 + I. 121) (mark with X)
B. Liabilities (1. 089 + 1. 094 +1.106 + 1. 117 + 1. 118) 088 1,275,539,557 1,244,974,689
B.l. Total provisions for liabilities (1. 090 to I. 093) 089 1,196,222,985 1,137,361,975
B.I.1. | Legal long-term provisions for liabilities (451A) 090 750 11,426 Tax . :
> S payer Registration No. Month  Year
B...2. | Legal short-term provisions for liabilities (451A) 091 2,997,546 3,893,599
B.L3. | Other long-term provisions for liabilities (4594, 45XA) 092 1,089,818.661 1,131.003,147 [2]0]2]2]0]3]6151919] _ from [2]0]
B.l.4. | Other short-term provisions for liabilities (323A, 32X, 459A, 45XA) 093 103,406,028 2,453,803 For the period
B.Il.  Total non-current liabilities (l. 095 to I. 105) 094 39,654,706 61,496,717 Company Registration No.
B.II.1. | Long-term trade payables (321A, 479A) 095 0 0 _
B.II.2. | Net contract value (316A) 096 39,244,638 61,120,163 Eﬂm i ‘] m
2 / Immediately from
B.I.3. | Long-term unbilled supplies (476A) 097 0 0 SK NACE preceding
B.IL.4. | Long-term payables to subsidiaries and the parent company (471A) 098 0 0 .
B.II.5. | Other long-term intercompany payables (471A) 099 0 0 ' @ period to [2[0]
B.IL6. | Long-term advance payments received (475A) 100 0 0 . . . .
B.IL7. | Long-term bills of exchange to be paid (478A) 101 0 0 Commercial name (,mle of the accountin erv1t|t - - -
B.L8. | Bonds issued (473A/-1255A) 102 0 0 Plaldlrlofva] [a] [v]vlrlaldlolvlial dilal [slplofiloféInfols|t] | lal Is[.1 |11 1]
B.L9. | Social fund payables (472) 103 410,068 376,554 HEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEE|
B.II.10. | Other long-term payables (474A, 479A, 47XA, 372A, 373A, 377A) 104 0 0
B.I.11. | Deferred tax liability (481A) 105 0 0 . 3 : .
Bl Total current liabilities (1. 107 o . 116) 106 39,661,004 46,113,549 Registered office of the accounting entity
B.IL1. | Trade payables (321, 322, 324, 325, 32X,475A, 478A, 479A, 47XA) 107 14,191,234 16,227,793 Street Number
B.IL.2. | Net contract value (316A) 108 18,633,138 6,890,385 [TolmlélSlilkiolvial T 1 T 1T 11T 11111 V1T ET P11 R0 TT 111
B.III.3. | Unbilled supplies (326, 476A) 109 901,785 0
B.III.4. | Payables to subsidiaries and the parent company (361A, 471A) 110 0 0 Postcode Town
B.1S.. Other etcompany payables (3614, 36XA, 4714, 47X) Il 0 0 BRI BLleEGNENE T T T T T I T I T T I T T I T I T T I TIIT1]
B.III.6. | Payables to partners and participants in an association 112 0 0
(364, 365, 366, 367, 368, 398A, 478A, 479A) Phone number Fax number
B.IIL.7. | Payables to employees (331, 333, 33X, 479A) 13 1,968,903 1,677,843 _
B.III.8. | Social security insurance payables (336, 479A) 114 868,301 800,229 [0[313] /[5131113]218]4] |
B.IIL9. |Tax liabilties and subsidies (341, 342, 343, 345, 346, 347, 34) 115 2,828,565 344,628 Email address
B.III.10. Other payables (372A, 373A, 377A, 379A, 474A, 479A, 47X) 116 269,168 20,172,671
BIV.  Short-term financial assistance (241, 249, 24X, 473A, -1255) 17 0 0 HNSSSSSESESSESSEEEEEEEEEEEEEEEEEEEEEEEEEEEE
B.V. Bank loans (1. 119 + 1. 120) 118 772 2,448
B.V.1. | Long-term bank loans (461A, 46XA) 119 0 0
B.V.2. |Short-term bank loans (221A, 231, 232, 23X, 461A, 46XA) 120 772 2,448 Drawn up on: Signature of the person Signature of the person Signature of the accounting
C. Total accruals and deferrals (1. 122 to |. 125) 121 67,848,268 63,404,942 responsible for keeping responsible for the preparation entity's statutory body member
C1. {Non-current accrued expenses (383A) 122 0 0 26. 3. 2014 the accountancy: of financial statements: or natural person who is
C.2. | Current accrued expenses (383A) 123 896 56 y: L’f 12 . p L
C3. [ Non-current deferred income (384A) 124 62,225,972 56,635,669 "(* J / an accounting entity:
C4. Current deferred income (384A) 125 5,621,400 6,769,217 Approved on: / { /
9.6.2014 -~ / /] / A
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Descrip-
tion ITEM
a b

| Revenues from the sale of merchandise (604, 607)

A Costs of merchandise sold (504, 505A, 507)

+ Gross margin (1. 01 - I. 02)

Il Production (I. 05 + 1. 06 + I. 07)

II.1. | Revenues from the sale of own products and services (601, 602, 606)

1.2. | Changes in inventories (+/- Accounting Group 61)

1.3. | Own work capitalised (Accounting Group 62)

B. Consumables and services purchased (1. 09 + I. 10)

B.1. |Consumed raw materials, energy and other non-inventory supplies (501, 502, 503, 505A)

B.2. |Services (Accounting Group 51)

+  Added value (I. 03 +1.04 - . 08)

C. Total personnel expenses (I. 13 to . 16)

C.1. |Wages and salaries (521, 522)

C.2. |Remuneration of board and co-operative members (523)

C.3. |Social insurance expenses (524, 525, 526)

C.A4. Social expenses (527, 528)

D. Taxes and fees (Accounting Group 53)

E. Amortisation & depreciation and provisions for non-current intangible and non-current tangible assets (551, 553)

Il.  |Revenues from the sale of non-current assets and raw materials (641, 642)

F. Net book value of non-current assets and raw materials sold (541, 542)

G.  |Additions to and release of provisions for receivables (+/- 547)

IV. Other operating revenues (644, 645, 646, 648, 655, 657)

H. Other operating expenses (543, 544, 545, 546, 548, 549, 555, 557)

V. Transfer of operating revenues (-) (697)

. Transfer of operating expenses (-) (597)

* Operating profit or loss (1. 11 -1.12 - .17 -1.18 +1.19-1.20 - 1. 21 +1.22 - I. 23 + (-I. 24) - (-1. 25))

VI. |Revenues from the sale of securities and ownership interests (661)

J. Securities and ownership interests sold (561)

VII.  Revenues from non-current financial assets (I. 30 + I. 31 + 1. 32)

VII.1. |Revenues from securities and ownership interests in subsidiary and associate (665A)

VI1.2. |Revenues from other non-current securities and ownership interests (665A)

VII.3. | Revenues from other non-current financial assets (665A)

VIIl. | Revenues from current financial assets (666)

K. Expenses related to current financial assets (566)

IX. | Gains on revaluation of securities and revenues from derivative transactions (664, 667)

L. Loss on revaluation of securities and expenses related to derivative transactions (564, 567)

M. | Additions to and reversals of provisions for financial assets +/- 565

X. Interest income (662)

N. Interest expense (562)

XI.  |Foreign exchange gains (663)

0. |Foreign exchange losses (563)

XII. | Other revenues from financing activities (668)

P. Other costs of financing activities (568, 569)

XIIIl. | Transfer of financial revenues (-) (698)

R. Transfer of financial expenses (-) (598)

* Profit/loss from financing activities (1. 27 - 1. 28 +1.29 +1.33 - .34 +1.35-1.36 - 1.37 +1.38 - |. 39
+1.40-1.41 +1.42 - 1. 43 + (-1. 44) - (-|. 45))

**  Profit/loss from ordinary activities before taxation (1. 26 + |. 46)
S. Income tax on ordinary activities I. 49 + |. 50
S.1. | - Current (591, 595)

S.2. | - Deferred (+/- 592)

**  Profit/loss from ordinary activities after taxation (l. 47 - |. 48)

XIV. | Extraordinary revenues (Accounting Group 68)

T Extraordinary expenses (Accounting Group 58)

Profit/loss from extraordinary activities before taxation (l. 52 - I. 53)
U. Income tax on extraordinary activities (l. 56 + |. 57)

U.1. | - Current (593)

U.2. | - Deferred (+/- 594)

Profit/loss from extraordinary activities after taxation (I. 54 - I. 55)
Profit/loss for reporting period before taxation (+/-) (I. 47 + I. 54)

V. Profit/loss of partnership transferred to partners (+/- 596)

Profit/loss for reporting period after taxation (+/-) (I. 51 + I. 58 - I. 60)
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Line

41
42
43
44
45
46

47
48
49
50
51
52
53
54
55
56
57
58
59
60
61

Current
Reporting
Period
4
(EUR)

o oo

35,957,118
34,019,767
0

1,937,351
42,150,641
7,189,553
34,961,088
(6,193,523)
25,662,713
16,658,769
218,593
6,936,440
1,848,911
2,585,853
14,352,010
1,587,213
583,532
112
206,931,409
143,504,293
0

0
15,636,586
0
0
0
0
0
0
0
0
0
0
0
5

1,280,39
0

0
210
0
1,461
0

0
1,278,724

16,915,310
5,177,430
5,053,064

124,366

11,737,880

0

0
0
0
0
0
0
16,915,310
0

11,737,880

Income Statement for the year ended 31 December 2013

Actual
Immediately
Preceding
Reporting Period
5

(EUR)
0
0
0
29,689,518
27,805,053
0
1,884,465
35,761,442
7,214,956
28,546,486
(6,071,924)
29,960,238
18,077,141
232,769
8,155,413
3,494,915
2,708,594
17,961,024
718,179
154,857
112
103,530,999
47,560,690

2,269,52

20

77

0
1,399
0

0
2,268,067
2,099,806

503,505
503,505

0
1,596,301
0

0
0
0
0
0
0
2,099,806
0

1,596,301
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Jadrova a vyrad'ovacia spolo¢nost, a.s.
INDEPENDENT AUDITOR REPORT
For shareholders and members of the Board of Jadrova a vyradovacia spolo¢nost, a.s.:

We performed the audit of the attached financial statements of Jadrova a vyradovacia spolo¢nost, a.s., containing the
balance sheet drawn up to 31 December 2013, the profit and loss statement related to the year ending on the same
date, and the comments containing the summary of important accounting methods and other additional information.

Responsibility of the company’s statutory body for the financial statements

The company’s statutory body is responsible for the elaboration of the financial statements providing the true and ac-
curate view in accordance with the Act No. 431/2002 Coll. on Accounting as amended (hereinafter referred to as “Act
on Accounting”) and for the internal controls being considered by the statutory body necessary for the preparation of
the financial statements, so that they do not contain significant incorrectness by reason of a fraud or a mistake.

Auditor’s responsibility

Our responsibility is to express the opinion regarding the submitted financial statements based on our audit. The
audit was performed in compliance with the International Auditing Standards. In accordance with these standards
we are obliged to observe ethic requirements, and to plan and perform the audit so that we are able to obtain the
adequate assurance that the financial statements do not contain any significant incorrectness.

The audit includes the application of auditing procedures for obtaining auditing information proving the sums and
data stated in the financial statements. The chosen procedures depend on the auditor’s decision, including the risk
assessment that there may be significant incorrectness in the financial statements due to fraud or a mistake. At as-
sessment of such risk the auditor takes into account the company’s internal controls relevant when drawing up the
financial statements providing the true and accurate view. The aim of assessing such company controls is to propose
the auditing procedures suitable under the given conditions, not to express the opinion on the effectiveness of these
internal controls. Furthermore, the audit contains the assessment concerning the suitability of the used accounting
methods and the adequateness of the accounting forecast performed by the company’s statutory body, as well as
the assessment of the financial statements’ presentation in their entirety.

We are convinced that the obtained auditing proofs provide a sufficient and suitable base for our auditing opinion.
Opinion
According to our opinion, the financial statements provide a true and accurate view of the financial condition of

Jadrova a vyradovacia spolo¢nost, a.s. to 31 December 2013 in all relevant coherences, as well as its operating results
related to the year ending on the same date in compliance with the Act on Accounting.

Emphasis of the matter

As it is stated in notes Ill.4, IV.2 and VIII.2 of the financial statements to 31 December 2013, the company used
sifgnificant estimates when putting on account the reserves and claims for future subsidies in relation to the disposal
of nuclear facilities, spent nuclear fuel storage, and radioactive waste processing based on the updated Final Part of
Nuclear Energy Strategy, approved by the Slovak Government in 2014. There are uncertainties contained in the cost
estimates for nuclear facility decommissioning and the associated activities that could mean significant adjustments
in terms of the financial situation and the company’s economic results in the future.

As stated in notes 1.1.2 and IIl.2 of the financial statements, Jadrové energeticka spolo¢nost Slovenska, a.s. estab-
lished a joint company along with CEZ Bohunice a.s., the subsidiary of CEZ, a.s. (the main electricity producer in the
Czech Republic) in order to build a new nuclear energy source. The future development and return of investments
into the joint company depends on the construction decision, which will be adopted in the future.

Our opinion is not modified after taking these facts into account.
Bratislava, 26,March 2014 -

Deloitte Audit s.r.o.

Ing. Wolda K. Grant, FCCA
SKAU License No. 014

auditor responsible
SKAU License No. 921

Deloitte refers to one or several companies under Deloitte Touche Tohmatsu Limited, a British private company limited by guarantee,
and its member companies. Each of these companies represents a self-sustaining and independent legal subject.

A detailed description of the legal structure of Deloitte Touche Tohmatsu Limited and its member companies can be found

on www.deloitte.com/sk/onas



B ABBREVIATIONS Jadrové a vyradovacia spolo¢nost, a.s.

Tomasikova 22, 821 02 Bratislava
AKOBOJE Automated Complex of Nuclear Power Plant Security and Protection of NPP www_javys_sk
ALARA As Low as Reasonably Achievable — principle of optimizing the radiation expo-
sure of people

BIDSF Bohunice International Decommissioning Support Fund
BRWTC Bohunice Radioactive Waste Treatment Center
CcpP civil protection
co carbon monoxide
CRAM captured radioactive materials
oro, organic carbon
C-PMU Consultant — Project Manager Unit
EBRD European Bank for Reconstruction and Development
EC Emergency Commission
ERO Emergency Response Organization
EU European Union
FCC fiber-concrete container
FTF LRAW  Final treatment Facility for Liquid Radioactive Waste
INES International Nuclear Event Scale
IRAW institutional radioactive waste
ISFS Interim Spent Fuel Storage
JAVYS Jadrova a vyradovacia spolo¢nost, a.s.
JESS Jadrova energeticka spolo¢nost Slovenska, a.s.
LRAW liquid radioactive waste
LTP long-term tangible property
ME SR Ministry of Economy of the Slovak Republic
MoE SR Ministry of the Environment of the Slovak Republic
NF nuclear facility
NNF SR National Nuclear Fund of the Slovak Republic
NO nitrogen oxides

NRAWR National Radioactive Waste Repository
NRA SR Nuclear Regulatory Authority of the Slovak Republic
PHA SR Public Health Authority of the Slovak Republic

PMU project manager unit

RAW radioactive waste

RAW PTT  RAW Processing and Treatment Technologies

SE, a. s. Slovenské elektrarne, a joint-stock company, member of the Enel Group
SE-EBO Slovenské elektrarne, a.s., Bohunice Nuclear Power Plant (V2 NPP)

SE-EMO Slovenské elektrarne, a.s., Mochovce Nuclear Power Plant (EMO1,2)

SNF spent nuclear fuel 1 ‘ )
s, sulfur dioxide i
VLA RAW  very low activity RAW ; b ,‘"
\ ] b ) r |
o
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